AGENDA BILL APPROVAL FORM

Agenda Subject: Chahge Order No. 5 to Contract 05-17 Date: August 17, 2009
Department: ‘ Attachments: Budget Impact: ‘
Public Works Budget Status Sheet & Map $0.00

Administrative Recommendation: ;
City Council approve Change Order No. 5 in the amount of $608,545 to Contract 05-17 with Interwest
Development for work on project C504A, R Street SE Utility Improvements. »

Background Summary: . :
The purpose of this project is to construct utility improvements including pavement restoration along 21
Street SE, R Street SE, M Street SE, O Court SE, and 17" Street SE. ,

Change Order 5 will modify the original contract by increasing bid item quantities for those items that
exceeded the original estimated amounts; no modification to unit prices are necessary. The increase in
quantities were due to unforeseen varying field conditions and coordination with PSE utility work within
the project limits; this included the widening of the utility trenches, additional pavement replacement,
unsuitable foundation material replacement, and additional sidewalk replacement.

Construction for the overall project began in March 2009 and based on the Contractor’s performance to
date, is anticipated to be complete in September 2009, including the added Change Order work.

A project budget contingency of $4,568 remains in the 430 fund.

A project budget contingency of $1,294,411 remains in the 431 fund

A project increase of $80,000 within the 432 fund/account will be necessary, however, it will not'require a
budget adjustment due to the deferment of Project No. C581A, Downtown Storm Water Quality Facility.

Reviewed by Council & Committees: Reviewed by Departments & Divisions:
[] Arts Commission COUNCIL COMMITTEES: 3 Building 0 m&O
{3 Airport ] Finance 7] Cemetery 0 Mayor
O Hearing Examiner [ Municipal Serv. [0 Finance O Parks
[J Human Services [ Planning & CD O Fire O Planning
3 Park Board X Public Works ] Legal . [ Police
[ Planning Comm. [J Other Public Works [J Human Resources
Action:
Committee Approval: Oyes [No
Council Approval: COyes [No Cali for Public Hearing __/__/____
Referred to Until /1
Tabled untl /1
Councilmember: Wagner Staff: Dowdy
Meeting Date: : August 17, 2009 Iltem Number:

AUBURN * MORE THAN YOU IMAGINED




BUDGET STATUS SHEET

|Project No: C504A Project Title: R Street SE Utility Improvements |
Project Manager: Robert Lee X
O Project Initiation ‘
Initiation Date: _May 9, 2005 (O Permision to Advertise Date: August 14, 2009
Advertisement Date: _November 18, 2008 (Q Contract Award
Award Date: _January 20 2009 @ Change Order #5 Approval
: O Contract Finatl Acceptance

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2008 2009 Future Years Total
328 Fund - Sidewalk Improvement 0 0 25,000 0 25,000
430 Fund - Water Utility Fund 9,082 38,898 690,000 0 737,981
431 Fund - Sanitiary Sewer Fund 15,291 53,318 1,338,959 ] 1,408,568
431 Fund - Muckleshcot Sewer Grant o [} 1,602,500 ] 1,602,500
432 Fund - Storm Utility Fund 58,385 74,736 1,788,600 0 1,921,721
105 Fund - Arterial Street Preservation 0 0 11,748 0 11,748
Total 82,758 166,952 5,457,808 0 5,707,518
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 Future Years Total
Design Engineering - City Costs 83,821 133,829 0 0 217,850
Design Engineering - Consultant Cosis {1,083) 33,123 [} o 32,060
Construction Contract Bid [ 0 2,597,232.07 0 2,597,232
Change Order #1 0 1] 0 0 0
Change Order #2 0 0 11,748 0 11,748
Change Order #3 4] 0 220,231 0 220,231
Change Order #4 0 0 136,938 0 136,938
Change Order #5 0 [} 608,545 o 608,545
Authorizied Contingency (10%) 0 0 259,723 [+] 259,723
Construction Engineering - City Costs 0 0 240,000 0 240,000
Constructi gil ing - Consultant Costs 0 0 20,000 0 20,000
Total 82,758 166,952 4,094,417 0 4,344,127
328 Budget Status (Sidewalk imp.)
Prior Years 2008 2009 Future Years Total
*328 Funds Budgeted () 0 0 (25,000) 0 (25,000)
328 Funds Needed 0 0 25,000 0 25,000
*328 Fund Project Contingency () 0 0 0 0 0
328 Funds Required 0 0 0 0 [
430 Water Budget Status
Prior Years 2008 2009 Future Years Total
*430 Funds Budgeted () (9,082) (38,898) (690,000) 0 (737,981)
430 Funds Needed 9,082 38,750 683,690 0 731,522
*430 Fund Project Contingency {) {0) (148) (6,310) 0 {6,458)
430 Funds Required 0 0 0 0 0
431 Sewer Budget Status
Prior Years 2008 2009 Future Years Total
*431 Funds Budgeted () (15,281) (53,318) (2,942,459) 0 (3,011,068)
431 Funds Needed 15,291 53,318 1,643,311 0 1,711,919
*431 Fund Project Conting (8] 0 0] (1,299,149) 0] (1,299,148)
431 Funds Required 0 0 0 0 [}
432 Storm Budget Status
Prior Years 2008 2009 Future Years Total
432 Funds Budgeted () (58,385) (74,736) (1,788,600) 0 (1,921,721)
432 Funds Needed 58,385 74,736 1,774,053 0 1,907,174
*432 Fund Project Contingency {) 0 0 (14,547) 0 (14,547)
432 Funds Required 0 0] 0 0 0
105 Arterial Street Preservation Budget Status
Prior Years 2008 2008 Future Years Total
*105 Funds Budgeted () 0 0 (11,748) 0 (11,748)
105 Funds Needed 0 0 11,748 0 11,748
*405 Fund Project Contingency () 0 0 {0) 0 (0)
105 Funds Required 0 0 0 0 ]

* (# ) in the Budget Status Sections indicates Money the City has avaitable.
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